
From: Darpinian, Amy F NWK
To: Darpinian, Amy F NWK; Mitchell, Tanya
Subject: Rolling Knolls RI/FS Oversight monthly report (UNCLASSIFIED)
Date: Thursday, April 30, 2015 12:03:50 PM
Attachments: ROLLING KNOLLS 02(Feb) 2015.pdf

ROLLING KNOLLS 03(Mar) 2015.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Hello Tanya,
Attached please find the March monthly report.  I also attached the February report because I could not find any
 record that I submitted it to you.  Sorry for the lapse.

Please let me know if you have any questions.

Thank you,
Amy Darpinian
816.389.3897

Classification: UNCLASSIFIED
Caveats: NONE

mailto:Amy.F.Darpinian@usace.army.mil
mailto:Amy.F.Darpinian@usace.army.mil
mailto:Mitchell.Tanya@epa.gov



















PROGRESS REPORT FOR EPA REGION II  APRIL 1, 2015 


ROLLING KNOLLS 02(FEB) 2015.DOC 1 APRIL 1, 2015 
 


  


 
Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 


pay-estimates and progress report. Close out activities for previous contract ongoing. 


Meetings Project Management calls:  Feb 11 and Feb 25 


Discuss Data Gap Sampling Status:  Feb 5 


Review Phase 1 data tables, figures, and MW recommendations from PRP. 


Key Milestones 
Completed 


 


 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 


II.  Anticipate review of RI Report and feasibility study documents. 


Meetings Biweekly project phone calls: March 11 


March 3 – discuss MW locations 


Key Milestones 
Forthcoming 


Oversight of MW installations. 


 


 
Issues 
Technical: No issues 


Schedule: None   


Funding: No issues. 


   
IAG Summary 


Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15 
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16 


Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27071883, #93 IAG Number:  DW96942057,   USACE # P2-132176 


IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2016 


Reporting 
Period: 


From:   To:  EPA RPM: USACE PM: 


02 Feb 2015 02 Mar 2015 Tanya Mitchell Amy Darpinian 
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Expenditures 
  USACE – labor, MIPRs, M&S fee 


Budgeted Current Bill Previous Billed Total USACE Billed 


$172,646 $2,012 $142,423 $144,435 


  Contract – CDM Smith 


Budgeted Awarded Available 
to award 


Previous Cum. 
Invoiced 


Current Invoice Total Invoiced Remaining To Invoice 


$517,354 $389,275 $128,079 $332,617 $0 $332,617 $56,658 


   
Obligations Plan (FY) 


Contract Planned Date  Actual Tasks Notes 


W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps In close-out. 
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps In close-out. 
W912DQ-11-D-3004 FY14 14 Jan 2014  $125,000 Continued RI/FS Oversite Revised IAG 
W912DQ-11-D-3004 FY15 29 Dec 2014  $34,190 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 3 Mar 2015  $58,000 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 May 2015  $100,000 Continued RI/FS Oversite Funding for field work 


and oversight 
   


Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 


Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 


Chris Kennedy Chemist 


Kris Ann Huber Contracting  


Julia Kisser  COR 


 


Amy S Darpinian      April 1, 2015 


Project Manager, 816-389-3897 







Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2:  132176


Funds Availability for In-House (USACE) and Contractor Tasks


RollingK_CostTrack.xlsx 4/1/2015


Bill # 89 90 91 92 93
Item Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Totals
Travel Expenses 803.52         
Other: Reproduction Services -              
Departmental Overhead 130.69        306.84        498.69        507.76          598.21          41,660.35    
Administrative Overhead 36.77          86.31          140.25        142.81          168.23          12,759.25    
Labor 272.28        639.25        1,038.95     1,057.84       1,246.28       84,343.10    
Other COE (M&S fee) 4,870.47      


Total KCD This Period: 440             1,032          1,678          1,708            2,013            144,436.69  


Cummulative Total: 138,005.27 139,037.67 140,715.56 142,423.97   144,436.69   
Funding Received (KCD) 100,000.00 150,000.00   
Ctr Invoice Paid 3,399          2,467          7,623          14,062          -                
Ctr Cumulative Total 308,465      310,932      


 Total Billed this Period 3,839          3,499          9,301          15,770          2,013            
 Cumulative total billed 446,470.27 449,969.67 459,270.56 475,040.97   477,053.69   
Total IAG Rec'd 500,000      600,000      600,000      600,000        750,000        
Total IAG Remaining 53,530        150,030      140,729      124,959        272,946        
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PROGRESS REPORT 
 


Site Name:  Rolling Knolls Landfill Superfund Site 
Project:  Task Order 6424.019  
Prepared by:  Paul Hagerman, P.E. 
Representing:  CDM Federal Programs Corporation (CDM Smith) 
Date:   March 23, 2015 
Reporting Period: February 1, 2015 – February 28, 2015 
 
1. Progress Made this Reporting Period – CDM performed the following activities 


during this period: 
 


TASK ORDER 019 
Work Order 1 
 CDM Smith performed project management, staffing, preparation of monthly 


progress report and financial monitoring. 
 Communicated with the USACE and USEPA on technical and administrative 


issues.  Held biweekly progress calls on February 11 and 25, 2015. 
 
Work Order 2 
 CDM Smith provided copies of the final UFP-QAPP to EPA and USACE on 


February 5, 2015. 
 CDM Smith reviewed PRP results tables and figures presenting proposed 


monitoring well locations and provided responses to USACE/EPA. 
 


2. Anticipated Problems and Recommended Solutions –  
 None 
 


3. Problems Resolved –  
 None 


 
4. Deliverables Submitted 


 
Deliverable Title       Date Submitted 
Comments on the Baseline Human Health Risk Assessment January 29, 2014 
Compilation of PRP responses to comments on the Site  February 26, 2014 
 Characterization Report 
Follow‐up Comments on the Baseline Human Health Risk March 4, 2014 
 Assessment 
Comments on the revisions to the Baseline Human Health  April 14 and 23, 2014 
 Risk Assessment 
HHRA revised with EPA comments    June 20, 2014 
Draft Quality Assurance Project Plan for Oversight of the Data  
Gap Investigation at the Rolling Knolls Landfill 
Superfund Site       December 5, 2014 
Quality Assurance Project Plan for Oversight of the Data  
Gap Investigation at the Rolling Knolls Landfill   February 5, 2015 
 







5. Upcoming Events/Activities Planned – CDM Smith will continue on the following 
activities: 
 Provide technical support for ongoing project tasks. 
 Review PRP field investigation documents. 
 Perform oversight of monitoring well installation and sampling activities. 


 
6. Key Staffing Changes – None 
 
7. Schedule – The period of performance is ending on January 13, 2019.   
 
8. Budget –The budget for this Task Order is as follows: 


 Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit - 
$159,190. See attached table and burn rate charts for expenditure details 







RI/FS Oversight
ROLLING KNOLLS LANDFILL


Contract No. : W912DQ-11-D-3004 
WA No. 6424 - Task Order No. 019 / WAD No. 01


February 2015


WO No. Task Description Negotiated 
Amount Funded amount Costs to be 


Invoiced


% funded 
Amount to 
be Invoiced


  ECAC Earned 
Value


WO 1 Project Administration $40,377 $31,705 $26,498 83.58% $40,377


WO 2 Review FSP,UFP QAPP &SSHP $108,429 $108,429 $108,429 100.00% $108,429


WO 3 Fee $10,384 $10,384 $9,919 95.52% $10,384


TOTAL $159,190 $150,518 $144,846 96.23% $159,190 91%
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Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 


pay-estimates and progress report. Close out activities for previous contract ongoing. 


Meetings Project Management calls:  Mar 11 and Mar 25 


Discuss MW recommendations:  Mar 3 


Discuss Data Gap sampling plan:  Mar 24 


Key Milestones 
Completed 


Field oversight of MW work. 


 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 


II.  Anticipate review of RI Report and feasibility study documents. 


Meetings Biweekly project phone calls: April 22 


Key Milestones 
Forthcoming 


Oversight of MW installations. 


 


 
Issues 
Technical: No issues 


Schedule: None   


Funding: No issues. 


   
IAG Summary 


Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15 
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16 


Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27072318, #94 IAG Number:  DW96942057,   USACE # P2-132176 


IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2016 


Reporting 
Period: 


From:   To:  EPA RPM: USACE PM: 


02 Mar 2015 01 Apr 2015 Tanya Mitchell Amy Darpinian 
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Expenditures 
  USACE – labor, MIPRs, M&S fee 


Budgeted Current Bill Previous Billed Total USACE Billed 


$172,646 $3794 $144,435 $148,229 


  Contract – CDM Smith 


Budgeted Awarded Available 
to award 


Previous Cum. 
Invoiced 


Current Invoice Total Invoiced Remaining To Invoice 


$517,354 $447,275 $70,079 $332,617 $30,201 $362,818 $84,457 


   
Obligations Plan (FY) 


Contract Planned Date  Actual Tasks Notes 


W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps In close-out. 
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps In close-out. 
W912DQ-11-D-3004 FY14 14 Jan 2014  $125,000 Continued RI/FS Oversite Revised IAG 
W912DQ-11-D-3004 FY15 29 Dec 2014  $34,190 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 3 Mar 2015  $58,000 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 May 2015  $100,000 Continued RI/FS Oversite Funding for field work 


and oversight 
   


Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 


Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 


Chris Kennedy Chemist 


Kris Ann Huber Contracting  


Julia Kisser  COR 


 


Amy S Darpinian      April 29, 2015 


Project Manager, 816-389-3897 







Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2:  132176


Funds Availability for In-House (USACE) and Contractor Tasks


RollingK_CostTrack.xlsx 4/29/2015


Bill # 84 85 86 87 88 89 90 91 92 93 94
Item May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Totals
Travel Expenses 803.52         
Other: Reproduction Services -              
Departmental Overhead 169.98        356.72        217.29        119.51        83.12          130.69        306.84        498.69        507.76          598.21          1,127.53    42,787.88    
Administrative Overhead 49.59          104.05        63.39          34.87          24.25          36.77          86.31          140.25        142.81          168.23          317.10       13,076.35    
Labor 354.10        743.18        452.67        248.98        173.17        272.28        639.25        1,038.95     1,057.84       1,246.28       2,348.99    86,692.09    
Other COE (M&S fee) 4,870.47      


Total KCD This Period: 574             1,204          733             403             281             440             1,032          1,678          1,708            2,013            3,794         148,230.31  


Cummulative Total: 134,944.33 136,148.28 136,881.63 137,284.99 137,565.53 138,005.27 139,037.67 140,715.56 142,423.97   144,436.69   148,230.31 
Funding Received (KCD) 100,000.00 150,000.00   
Ctr Invoice Paid 12,662        18,454        32,349        6,260          3,399          2,467          7,623          14,062          -                30,201       
Ctr Cumulative Total 235341 248003 266,457      298,806      305,066      308,465      310,932      


 Total Billed this Period 573.67        13,865.95   19,187        32,752        6,541          3,839          3,499          9,301          15,770          2,013            33,995       
 Cumulative total billed 370,285.33 384,151.28 403,338.63 436,090.99 442,631.53 446,470.27 449,969.67 459,270.56 475,040.97   477,053.69   511,048.31 
Total IAG Rec'd 500,000      500,000      500,000      500,000      500,000      500,000      600,000      600,000      600,000        750,000        750,000     
Total IAG Remaining 129,715      115,849      96,661        63,909        57,368        53,530        150,030      140,729      124,959        272,946        238,952     


FY15FY15FY14 FY14
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PROGRESS REPORT 
 


Site Name:  Rolling Knolls Landfill Superfund Site 
Project:  Task Order 6424.019  
Prepared by:  Paul Hagerman, P.E. 
Representing:  CDM Federal Programs Corporation (CDM Smith) 
Date:   April 22, 2015 
Reporting Period: March 1, 2015 – April 4, 2015 
 
1. Progress Made this Reporting Period – CDM performed the following activities 


during this period: 
 
Work Order 1 
 CDM Smith performed project management, staffing, preparation of monthly 


progress report and financial monitoring. 
 Communicated with the USACE and USEPA on technical and administrative 


issues.  Held biweekly progress calls on March 11 and 25, 2015. 
 
Work Order 2 
 CDM Smith performed a site walk and oversight during monitoring well 


installation. 
 CDM Smith reviewed PRP results tables and figures and supported development 


of EPA’s revised monitoring well locations and additional data gap sample 
locations. 


 CDM Smith initiated review of the PRP Candidate Technology Memorandum. 
 


2. Anticipated Problems and Recommended Solutions –  
 None 
 


3. Problems Resolved –  
 None 


 
4. Deliverables Submitted 


 
Deliverable Title       Date Submitted 
Comments on the Baseline Human Health Risk Assessment January 29, 2014 
Compilation of PRP responses to comments on the Site  February 26, 2014 
 Characterization Report 
Follow‐up Comments on the Baseline Human Health Risk March 4, 2014 
 Assessment 
Comments on the revisions to the Baseline Human Health  April 14 and 23, 2014 
 Risk Assessment 
HHRA revised with EPA comments    June 20, 2014 
Draft Quality Assurance Project Plan for Oversight of the Data  
Gap Investigation at the Rolling Knolls Landfill 
Superfund Site       December 5, 2014 
Quality Assurance Project Plan for Oversight of the Data  
Gap Investigation at the Rolling Knolls Landfill   February 5, 2015 







 
5. Upcoming Events/Activities Planned – CDM Smith will continue on the following 


activities: 
 Provide technical support for ongoing project tasks. 
 Review PRP field investigation documents. 
 Perform oversight of monitoring well installation and sampling activities. 


 
6. Key Staffing Changes – None 
 
7. Schedule – The period of performance is ending on January 13, 2019.   
 
8. Budget –The budget for this Task Order is as follows: 


 Task Order 6424.019 Approved Budget - $217,190 / Authorized Limit - 
$217,190. See attached table and burn rate charts for expenditure details. 


 Submitted ATP#3 for $58,000 on March 5, 2015. 







RI/FS Oversight
ROLLING KNOLLS LANDFILL


Contract No. : W912DQ-11-D-3004 
WA No. 6424 - Task Order No. 019 / WAD No. 01


March 2015


WO No. Task Description Negotiated 
Amount Funded amount Costs to be 


Invoiced


% funded 
Amount to 
be Invoiced


  ECAC Earned 
Value


WO 1 Project Administration $83,561 $49,377 $30,222 61.21% $83,561


WO 2 Review FSP,UFP QAPP &SSHP $252,316 $153,664 $126,249 82.16% $108,429


WO 3 Fee $23,410 $14,149 $10,914 77.14% $23,410


TOTAL $359,287 $217,190 $167,386 77.07% $215,400 47%
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